



FERC ORDER 881 PROGRAM

May 21, 2026 CUF UPDATE
William Holden

Project Background

High-Level Information

Origins/Drivers

- Commission filed its final Order No. 881 in the Federal Register with an effective date of **March 14, 2022**.
- Compliance filing was due on **July 12, 2022**.
- All requirements must be implemented no more than three years from the compliance filing
- FERC approved an extension for SPP
- Go live date will be **September 1, 2026**

Member Involvement *(to date and going forward)*

- Requires all **Transmission Owners** (TO)s to calculate hourly facility ratings (“AAR”) for upcoming 10 days and seasonal ratings for all 4 seasons and provide those to **Transmission Providers** (TP)s.
- Requires all **ISO/RTO’s** and **Transmission Providers** to use hourly facility ratings in reliability, tariff and market studies
- AARITF established to work towards implementation

Program Overview

High-Level Information

Description & Purpose	• FERC issued Order No. 881 to improve the accuracy and transparency of transmission line ratings used by Transmission Providers
Benefits (Internal and External)	• Implementation of Ambient-Adjusted Ratings (AARs) and seasonal ratings • Establishment and implementation of systems and procedures to allow Transmission Owners to electronically update transmission line ratings at least hourly • Transmission Providers must use uniquely determined emergency ratings for contingency analysis in operation horizons • Transmission Owners must share transmission line ratings and transmission line rating methodologies with their Transmission Provider and market monitor, as applicable • Transmission Providers must maintain a database of each transmission owner's transmission line ratings and transmission line rating methodologies on the transmission provider's OASIS

Stakeholder Impacts

What Members Can Expect

Member Impacts	• New Limit Exchange Portal (LEP) • Changes to Rating Submission Tool (RST) • Changes to EMS • Changes to Markets system
Needed from Members	• Participate in Ambient Adjusted Ratings Implementation Task Force (AARITF) • Participate in member testing
Stakeholder Resources	• User Guides/Documentation 1. SPP LEP API Data Exchange Guide V2.0_20260313 2. FERC Order 881_LEP Connectivity-Ratings Exchange _Known Issues Log_20260403 3. FERC Order 881_LEP Connectivity & Ratings Exchange Checklist_V3.0 4. FERC Order 881_LEP Connectivity & Ratings Exchange Testing Kick Off Presentation 5. Kick-Off Meeting: LEP Connectivity & AAR Exchange 20260312 • Connectivity Testing and AAR/Exchange Testing is in progress • Updated MIPO has been posted to provide documentation links and locations.

Testing Information

*Dates are contingent upon achieving sufficient LEP functionality and are subject to change.

**Meetings listed below will be recorded.

Testing Details

LEP Connectivity and AAR Rating Exchange	• Kick-Off Meeting for LEP Connectivity and AAR Rating Exchange will be held on March 12, 2026 □ LEP Connectivity and AAR Exchange with LEP Testing Begins March 16, 2026 ➤ Touch Points for LEP Connectivity and Rating Exchange ○ April 7, 2026
Integrated Testing	• Integration Testing Kick-Off Meeting: April 21, 2026 □ Touch Point Meetings: Integrated Testing ➤ May 12, 2026 ➤ June 2, 2026 ➤ June 23, 2026 • Integrated System testing
Additional Information	• Provide kick off meeting materials after each meeting • Access to kick off meeting recordings • Structured test cases have been provided for each test phase • Review to ensure no additional testing information need to be included prior to kickoff meeting
Next Steps	• The next Touch Point Meeting will be held on June 2.

Current Status and Ongoing Activity

LEP development

Factory Acceptance
Testing

Site Acceptance
Testing

Member Test
Environment

Commencement of member LEP testing

Bolster cyber
security posture

Structured Test
Cases

Connectivity and
AAR exchange

Integration development

Rating Submission
Tool


Energy Management
System

Downstream
processes

Path to Go-Live

Key milestones and phases through September
2026 go-live

Testing window
reduced:
6.5 → 5.5 month



Development & testing

- Ratings Submission Tool integration
- Energy Management System updates
- Market, Transmission Service, and other downstream processes
- Member LEP connectivity & AAR data exchange

Parallel Ops – 60 Day Stabilization Period

- Ensure system reliability during cutover
- Validate functionality across all systems
- Confirm rating data exchange with members and ISOs/RTOs

Go-live decision

- Evaluate SPP and member implementation progress
- No schedule contingency remaining
- SPP prepared to request extension based on need

Key Takeaways

Next Steps	
Communication Touch-points	• CUF updates • RMS > Inquiry > Project > Order 881
Upcoming Deliverables or Milestones	• Next Touch Point Meeting will be held on June 2, 2026



What questions do you have?

Submit an RMS ticket: <https://rms.spp.org/>

- Request Type 'Inquiry'
- Subtype 1: 'Projects / Initiatives'
- Subtype 2: 'Order 881'