

SPP Member Impacting Testing Schedule for CUF

SPP member impacting testing schedule for Change Users Forum reference; sorted by project name and start date from 01/01/2026 - 03/31/27

#	Project: Name	Task Name	Start On	Due On	Quarter 2 - 2026				Quarter 3 - 2026		
					March	April	May	June	July	August	September
356	Consolidated Planning Process Phase 1 [SCRIPT]	Optional Member Testing for SIMS Updates	3/17/26	3/26/26							
48	FERC Order 881 Data Exchange (LEP)	Member Unstructured/Structured Testing in MTE (LEP Only)	3/16/26	8/28/26		35%					
55	FERC Order 881 Data Exchange (LEP)	Production Effective Date	9/1/26	9/1/26							
20	FERC Order 881 Markets Operations	Testing in MTE	5/1/26	7/31/26			0%				