



Settlement Releases

May 2026 CUF
Brent Wilcox

Project Overview

High-Level Information	
Description & Purpose	Implement RRs that have been approved by the stakeholder working groups and require settlement changes
Benefits (Internal and External)	RR728 will drive market efficiency, price transparency, and price convergence between the Day-Ahead Market and Real-Time Balancing Market to encourage participation in the Day-Ahead Market.

Stakeholder Impacts

What Members Can Expect	
Member Impacts	• Changes to settlements calculations in section 2.7.10 of the calculation guide
Needed from Members	• Review changes, identify impacts to your systems, and communicate with vendors as needed • Participate in member testing to validate system changes
Stakeholder Resources	• Integrated Marketplace Settlements Calculation Guide • Member Impacting Project Overview (MIPO)

Timeline

The project timeline and deliverables are TBD at this time due to the project just starting. The June update will contain a timeline and deliverable listing.

Deliverable	Start	Complete
Posted MIPO (Member Impacting Project Overview)	May	• By June 1st

Next Steps

Communication Touch-points

- Monthly CUF
- Quarterly SUF

Upcoming Deliverables or Milestones

- Member Impacting Project Overview (MIPO) Posting in late May / early June

2026 Settlements Fall Bundle

This release includes member impacting changes. A Member Impacting Project Overview (MIPO) will be provided in June that includes detailed information for this release.

RR728 – [DAMKT VER Participation](#)

The objective of this RR is to drive market efficiency, price transparency, and price convergence between the Day-Ahead Market and Real-Time Balancing Market to encourage participation in the Day-Ahead Market that reflects Real-Time quantities. This RR includes changes to the RUC MWP Distribution charge type.

Status

Gathering requirements

Tentative Dates

Member Testing: August – September 2026

Production Date: October 2026



What questions
do you have?