

CUF PROJECT STATUS REPORT

Report Date: 5/12/2026

Project Status Details

Project Number: N/A	Project Name: Marketplace Public Data	Project Manager: Jacob Tillman	Project Phase: Complete	MIPO Version: N/A
Project Description: Adding new DC Tie informational reports to the public portal				
Project Health:	Next Member Impacting Milestone and Date: MTE 5/7/26 PROD 5/12/26		Project Implementation Date: 5/12/2026	

Current Project Status

Upcoming Milestones/Activities:

These reports are now live on the public data portal

Two new reports will be added to the Public Data portal to provide information on DC tie activity.

Day Ahead DC Tie Flow: Provides DC tie information for each hour of the Day Ahead Market solution for each Operating Day. Posting is updated each day for the previous Operating Day's solution.

[\[https://portal.spp.org/groups/day-ahead-market\]](https://portal.spp.org/groups/day-ahead-market)

Real Time DC Tie Flow: Provides DC tie information for each interval of the Real Time Balancing Market solution for each Operating Day. Posting is updated each day for the previous Operating Day.

[\[https://portal.spp.org/groups/real-time-balancing-market\]](https://portal.spp.org/groups/real-time-balancing-market) File formatting information can be found on the portal in MTE on 5/7 and PRD on 5/12.

Summary: New reports for DC Tie flows

Member Code Changes Required: No

Member Testing Required: No

Issues Affecting Members

N/A

Risks Affecting Members

N/A

1 of 2

Project Health = **Red** End Date in Jeopardy, **Yellow** Issues being Addressed, End date not yet Affected, **Green** On Schedule, **Purple** End Date not known

Project Phase = 1. Initiation - 2. Analysis and Design - 3. Construction - 4. Testing - 5. Implementation - 6. Closure

Antitrust: SPP strictly prohibits use of participation in SPP activities as a forum for engaging in practices or communications that violate the antitrust laws. Please avoid discussion of topics or behavior that would result in anti-competitive behavior, including but not limited to, agreements between or among competitors regarding prices, bid and offer practices, availability of service, product design, terms of sale, division of markets, allocation of customers or any other activity that might unreasonably restrain competition.

2 of 2

Project Health = **Red** End Date in Jeopardy, **Yellow** Issues being Addressed, End date not yet Affected, **Green** On Schedule, **Purple** End Date not known

Project Phase = 1. Initiation - 2. Analysis and Design – 3. Construction – 4. Testing – 5. Implementation – 6. Closure

***Antitrust:** SPP strictly prohibits use of participation in SPP activities as a forum for engaging in practices or communications that violate the antitrust laws. Please avoid discussion of topics or behavior that would result in anti-competitive behavior, including but not limited to, agreements between or among competitors regarding prices, bid and offer practices, availability of service, product design, terms of sale, division of markets, allocation of customers or any other activity that might unreasonably restrain competition.*